

Date of Issuance: September 7, 2022

Effective

Upon Signature of Owner

Owner:

Racine Water & Waste
Water Utility

Contract: 48-inch Perry to Newman Transmission Water Main

Owner's Contract No.:

W-19-11

Contractor: S.J. Louis Construction

Engineer:

Ruekert & Mielke, Inc.

Address: 1351 Broadway Street W.

Engineer's Project No.:

8022-10030.301

Rockville, MN 56369

Effective Date of Contract: July 15, 2019

The Contract is modified as follows upon execution of this Change Order:

Description: Closeout Change Order.

Reason for Change Order: Clarification of Final Units for Payment.

Attachments: Analysis of Closeout Change Order.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price \$ 14,234,000.00	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : \$ 1,450,669.13	● Increase ● ● Decrease ● from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 15,684,669.13	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Decrease of this Change Order: \$ 212,074.10	● Increase ● ● Decrease ● of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 15,472,595.03	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

Signature: _____

Engineer (Authorized Signature)

Signature: _____

Owner (Authorized Signature)

Signature: _____

Contractor (Authorized Signature)

Bob

Schueller

Digitally signed by Bob Schueller
DN: cn=Bob Schueller, o=S.J.
Louis Construction, Inc.,
ou=General Manager,
email=boos@slouis.com, c=US
Date: 2022.09.08 07:31:29 -0500

Date: 09/07/2022

Date: _____

Date: 09/08/2022