

**CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER**

<b>Contract No. &amp; Name</b>	# 2023224 Marquette Park BB courts - paving		
C. O. No.	1	Funding Account (s)	Original Contract
		45050-57110 \$34,216.00	\$ 174,216
		60000036 Brks & Mrtr. Park & Rec	Previous C.O.'s
		Marquette \$140,000	\$ 0
			Contract Total
			\$ 174,216
<b>Contractor</b>	Bradford contractors		

We mutually agree to the contract change order as herein delineated.

<b>Item No.</b>	<b>Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.</b>	<b>Decrease in Contract</b>	<b>Increase in Contract</b>
1	Upgrade to black vinyl fencing		\$2,786
2	Removable bollards being provided by Parks dept.	\$1950	
3	Move completion date to May 31, 2024	-	-
Total Decrease		\$1950	XXXXXXXXXX
Total Increase		XXXXXXX	\$2,786
Change in Contract Amount due to this Change Order			\$836

**Adjusted Contract Amount** \$175,052

The time provided for completion in the contract is extended 31 days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

**Accepted by** Brad Sawyer Contractor **Bradford Contractors LLC** Date 09/12/2023

**Recommended by** \_\_\_\_\_ Engineer/Department Head Date \_\_\_\_\_

**Approved by** \_\_\_\_\_ Finance Director Date \_\_\_\_\_

**Approved by** \_\_\_\_\_ Commissioner of Public Works Date \_\_\_\_\_

**Authorized by Resolution No.** \_\_\_\_\_ Date \_\_\_\_\_