

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 20200076 State Street Lift Bridge Balancing

C.O. No.	<u>1</u>	Funding Account(s)	Original Contract	<u>\$ 168,000.00</u>
		<u>40402 57545</u>	Previous C.O.'s	<u>                    </u>
			Contract Total	<u>\$ 168,000.00</u>

Contractor Drax. Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Modify contract to weld 24 metal plates to existing bridge due to unforeseen difficulties with anchorage to existing counterweight		\$38,537.04
	Total Decrease	\$0.00	XXXXXXXXXX
	Total Increase	XXXXXXXXXX	\$38,537.04
	Change in Contract Amount due to this Change Order		\$38,537.04

Adjusted Contract Amount \$206,537.04

The time provided for completion in the contract is increased by 21 calendar days.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by	<u>scott langum</u>	<u>Drax Inc.</u>	<u>2/4/21</u>
		Contractor	Date
Recommended by			<u>2/5/2021</u>
	Engineer/Department Head		Date
Approved by	_____	Finance Director	_____
			Date