

## CONTRACT CHANGE ORDER (CCO)

☒ CHANGE ORDER☐ WRITTEN AMENDMENT

CHANGE NO: 01

TO CONTRACTOR: Super Excavators, Inc.

PROJECT: 4<sup>th</sup> Street and Lake Avenue Utility Relocations Project

PROJECT NO: A-21

OWNER: Racine Wastewater Utility

ENGINEER: SEH

**The following modification(s) to the Contract are hereby ordered (use additional pages if required):**

Extend Contract Substantial Completion Date by 30 days, from September 22, 2021 to October 22, 2021

Extend Contract Final Completion Date by 33 days, from October 20, 2021 to November 22, 2021


**Reason for Modification(s):**Time extension is requested by Owner to delay start of construction activity until after the 4<sup>th</sup> of July holiday.**Attachments (List Supporting Documents):**

None

Contract Amount or Price		Contract Times (Calendar Days)*	
Original	\$889,445.85	Original Duration	N/A Days
Previous Contract		Previous Contract	
Modification(s)	-0-	Modification(s)	
(Add/Deduct)		( Add/Deduct)	0 Days
This Contract Modification		This Contract Modification	
(Add/Deduct)	-0-	(Add/Deduct)	33 Days
Revised Contract Amount	\$889,445.85	Revised Contract Time	33 Days

Original Contract Completion: October 20, 2021

Revised Contract Completion: November 22, 2021

Owner	Contractor	Engineer Recommendation
By: _____	By: _____	By: 
Date: _____	Date: _____	Date: 5/5/2021