

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Page 1

Contract No. & Name 20200057 - Ohio Street Lighting

C.O. No. 2 Funding Account(s) _____

Original Contract \$ 196,623.90

Previous C.O.'s \$ 0.00

Contract Total \$ 196,623.90

Contractor MP Systems, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Amount From Page 1 of 2 (If Applicable)	\$ -	\$ -
3	650 LF Conduit, Special, 2-Inch		\$ 8,411.00
5	Reduce Concrete Bases Type 5 Quantity By 1	\$ 846.05	
	1203.6 LF Electrical Wire Flashing School Signals 12-3		\$ 4,109.52
	Spread Footing Base		\$ 3,074.93
	3 Concrete Bases Type 1		\$ 2,520.00
	35 SF 4" Sidewalk		\$ 500.00
	Total Decrease	\$ (846.05)	
	Total Increase		\$ 18,611.45
	Change in Contract Amount due to this Change Order	\$ -	\$ 17,765.40

Adjusted Contract Amount.....\$ 214,389.30

The time provided for completion in the contract is unchanged increased, decreased by _____ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: Kenneth S. Phelps

5/12/2021

Recommended by: Elyse J. [Signature]

Date 5/12/21

Approved by: _____

Date _____

Approved by: _____

Date _____

Authorized by Resolution No. _____

Date _____

Date _____