

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

June 29, 2021

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Contract #20200057 – Ohio Street Lighting

We are submitting Change Order No. 3 on the above contract to increase the contract amount by \$4,007.06 and increase the number of calendar days in the contract by 28 days. This brings the effective start date to April 12, 2021 and the contract total to \$218,396.36.

The project was authorized by Resolution No. 0562-20 dated September 1, 2020 in the amount of \$196,623.90.

Change Order No. 1 (Resolution No. 0857-20 dated December 15, 2020) increased the number of calendar days by 140 to move the effective start date to March 15, 2021. Change Order No. 2 (Resolution No. 0419-21 dated June 1, 2021) increased the contract amount by \$17,765.40, bringing the contract total to \$214,389.30.

Funding should be appropriated from the following accounts:

| <u>ORG</u> | <u>OBJECT</u> | <u>Description</u> | <u>Amount</u> |
|-------------------|----------------------|---------------------------|----------------------|
| 45040 | 57520 | Replace City Circuits | \$4,007.06 |
| | | Total | \$4,007.06 |