

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Page 1

Contract No. & Name 20200057 - Ohio Street Lighting  
C.O. No. 3 Funding Account(s) \_\_\_\_\_ Original Contract \$ 196,623.90  
\_\_\_\_\_  
Previous C.O. 's \$ 17,765.40  
Contract Total \$ 214,389.30  
Contractor MP Systems, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Amount From Page 1 of 2 ( If Applicable )	\$ -	\$ -
3	Added 149 LF Conduit, Special, 2-Inch		\$ 1,928.06
6	Added 404 LF Electrical Wire Lighting 8 AWG		\$ 412.08
7	Added 958 LF Electrical Wire Lighting 4 AWG		\$ 1,666.92
	Total Decrease	\$ -	
	Total Increase		\$ 4,007.06
	Change in Contract Amount due to this Change Order	\$ -	\$ 4,007.06

Adjusted Contract Amount.....\$ 218,396.36

The time provided for completion in the contract is unchanged, increased, decreased by 28 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: \_\_\_\_\_

Contractor

Recommended by: \_\_\_\_\_

Engineer/Department Head

Approved by: \_\_\_\_\_

Finance Director

Approved by: \_\_\_\_\_

Commissioner of Public Works

Authorized by Resolution No. \_\_\_\_\_

6/28/21

Date

6/29/21

Date

Date

Date

Date