

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

June 29, 2021

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Contract #20200009 – 21st Street Concrete Reconstruction

We are submitting Change Order No. 3 on the above contract to increase the contract amount by \$9,110.64, bringing the the contract total to \$1,049,729.29.

The project was authorized by Resolution No. 0205-20 dated April 20, 2020 in the amount of \$888,431.48.

Change Order No. 1 (Resolution No. 0534-20 dated September 9, 2020) increased the contract amount by \$56,247.50, bringing the contract total to \$944,678.98. Change Order No. 2 (Resolution No. 0859-20 dated December 15, 2020) increased the number of calendar days by 35 and increased the contract amount by \$95,939.67, bringing the contract total to \$1,040,618.65.

Funding should be appropriated from the following accounts:

<u>ORG</u>	<u>OBJECT</u>	<u>Description</u>	<u>Amount</u>
45040	57500	Concrete Paving – Misc. Locations	\$9,110.64
		Total	\$9,110.64