

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

September 3, 2021

Board of Wastewater Commissioners:

Mayor Cory Mason
Terry McCarthy
Alder John Tate II
Stacy Sheppard
Shannon Powell
Alder Natalia Taft

Matthew Rejc
Vacant (Alt.)
Robert J. Lui
Anthony Bunkelman (Alt.)
Dean Rosenbaum
Jerrold Klinkosh (Alt.)

Claude Lois
Anthony Beyer (Alt.)
John Hewitt
Thomas Friedel (Alt.)

SUBJECT: Change Order No. 1 – Contract D-19 – W. 6th Street Interceptor Sewer Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 on Contract D-19, W. 6th Street Interceptor Sewer Replacement, Minger Construction (Contractor), in the amount of \$168,773.81.

This change order consists of the following items:

1) Foundation Wall Removal	\$ 18,762.64
2) Inside Drop Connection	\$ 11,259.70
3) C Additional Cone Section	\$ 1,462.57
4) NN022 Outside drop Connection	\$ 7,165.32
5) PP003 Replacement	\$ 17,730.62
6) #1Relocation Additional Work	\$ 13,241.79
7) Temp Storm Sewers Along 6 th	\$ 5,298.35
8) Concrete Sidewalk	\$ 34,738.00
9) Snake Fence/Restoration Additional Work	\$ 3,980.47
10) Retaining Wall/Railing Modifications	\$ 7,420.35
11) Quantity Adjustment	\$ 47,714.00
TOTAL	\$168,773.81

The original contract amount is \$1,175,880.00. Change Order No. 1 would increase the total amount to \$1,344,653.81. This change order reflects an increase of 14.4% on the original contract amount.

Sincerely,

Michael Gitter
Interim General Manager

MG/eg