



W i l l k o m m E x c a v a t i n g & G r a d i n g , I n c .

September 10, 2021

Attn: Jeff Guttenberg
City of Racine Water Utilities
800 Center Street, Room 227
Racine, WI 53403

RE: Contract W-21-8: 2021 Watermain Replacement
COR 001: Dug Up Valve for the City

Dear Mr. Guttenburg,

We hereby submit Change Order Request 001 for the following authorized extra work:

- WO #7953 – Dug up valve for city after making connection and nut breaking. **ADD: \$757.65**

Please process and issue a contract change order for the above amount.

If you have any questions or concerns please feel to contact me.

Sincerely,

Margo Mago
Project Manager

BILL TO - Racine Water Utility	Start Date 08/31/2021
ADDRESS - 800 Center Street, Room 227	COMPLETED DATE 08/31/2021
CITY - Racine, WI 53403	JOB NUMBER 21-022
JOB NAME AND LOCATION - Racine Watermain Replacement, Goold & Geneva Street	ORDER TAKEN BY Chris K

LABOR					EQUIPMENT			
Employee/Classification	Hours ST	Hours OT	Rate	Amount	Unit Number/Description	Hours	Rate	Amount
Operator	1.5	0	\$0.00	\$0.00	#513.1 Mini Excavator	1.5	\$135.50	\$203.25
Total Labor	1.5		\$0.00		Total Equipment	1.5	\$203.25	

DESCRIPTION OF WORK		MATERIALS			
Dug up valve for the city, they went to turn on watermain after our connection was made and broke the nut. We had to dig down along side the valve in order for them to repair the existing valve. **Repair Patch 8X8 of Temp Concrete.** City Hauled off and backfilled themselves.		Vendor/Description	Quantity	Rate	Amount
		Temporary Concrete Patch	1	\$554.40	\$554.40
		Total Materials			\$554.40
	Total Labor			\$0.00	
	Total Equipment			\$203.25	
	Total Material			\$554.40	
Foreman Signature	Date	Amount to Invoice		\$757.65	

Owners Representative Signature

Date _____

The signatory acknowledges the satisfactory completion of the work described above, that a change order will be issued as a result, and any ancillary term purporting to nullify this work order provision is void.