

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager

Chad W. Regalia, P.E.
Chief Engineer

November 5, 2021

Board of Wastewater Commissioners:

Mayor Cory Mason
Terry McCarthy
Alder John Tate II
Stacy Sheppard
Shannon Powell
Alder Natalia Taft

Matthew Rejc
Paul Vornholt (Alt.)
Robert J. Lui
Anthony Bunkelman (Alt.)
Dean Rosenbaum
Jerrold Klinkosh (Alt.)

Claude Lois
Anthony Beyer (Alt.)
John Hewitt

SUBJECT: Change Order No. 2 – Contract D-19 – W. 6th Street Interceptor Sewer Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 2 on Contract D-19, W. 6th Street Interceptor Sewer Replacement, Minger Construction (Contractor), a credit in the amount of \$16,530.00.

This change order consists of the following items:

1) 30" Nominal Interceptor	\$ -16,530.00
TOTAL	\$-16,6530.00

The original contract amount is \$1,175,880.00. Change Order No. 1 increased the total amount to \$1,344,653.81. Change Order No. 2 would decrease the total contract amount to \$1,328,123.81. This change order reflects a increase of 12.9% on the original contract amount.

Sincerely,



Michael Gitter
Interim General Manager

MG/eg

Racine Wastewater Utility
West 6th Interceptor Sewer Replacement

CHANGE ORDER NO. 2

DATE: November 2, 2021

TO: Minger Construction

PROJECT: West 6th Interceptor Sewer Replacement, Contract D-19

You are hereby requested to comply with the following changes from the contract plans and specifications:

A. Description: Adjustment of Final Quantity

Adjust the following plan quantities to address field conditions to accomplish the work.

Summary of Original Bid Item Quantity Adjustment

Item	Description	Unit	Unit Price	Quantity	Cost
8A	30" Nominal Interceptor	LF	\$870.00	-19	-\$16,530.00
				Total	-\$16,530.00

Current Contract Amount: \$1,344,653.81

The amount of the Contract will be decreased by this change order: \$16,530.00

Contract Amount with Change Order #2 \$1,328,123.81

The Contract Period provided for completion of the work is unchanged

This document will become a supplement to the Contract and all provisions will apply hereto.

Minger Construction Companies

Racine Wastewater Utility

BY: Aaron Hoefs

BY: Michael Hitt

TITLE: Vice President

TITLE: Interim General Manager

DATE: 11/02/2021

DATE: 11/05/21