



Legislation Details (With Text)

File #: Res.0231-18 **Version:** A **Name:** Change Order No. 1 on Contract 20180001 - HDPE Conduit & Fiber Extension to North Beach Oasis Building

Type: Resolution **Status:** Passed

File created: 7/17/2018 **In control:** City Attorney's Office

On agenda: 7/17/2018 **Final action:** 7/17/2018

Title: Change Order No. 1 on Contract 20180001 - HDPE Conduit & Fiber Extension to North Beach Oasis Building

Resolved, that Change Order No. 1 on Contract 20180001, HDPE Conduit & Fiber Extension to North Beach Oasis Building, Jet Underground, LLC., contractor, is approved in the amount of \$11,264.08.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the below Org-Objects:

- \$ 7,446.32 - Org-Object 70113-57355, Computer Hardware
- \$ 3,817.76 - Org-Object 14012-53200, Electrical Supplies & Repairs
- \$11,264.08 - Total

Sponsors: John Tate II

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/17/2018	A	Common Council	Approved	

Alderman Tate

Change Order No. 1 on Contract 20180001 - HDPE Conduit & Fiber Extension to North Beach Oasis Building

Resolved, that Change Order No. 1 on Contract 20180001, HDPE Conduit & Fiber Extension to North Beach Oasis Building, Jet Underground, LLC., contractor, is approved in the amount of \$11,264.08.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the below Org-Objects:

- \$ 7,446.32 - Org-Object 70113-57355, Computer Hardware
- \$ 3,817.76 - Org-Object 14012-53200, Electrical Supplies & Repairs
- \$11,264.08 - Total