



Legislation Details (With Text)

File #:	0848-19	Version:	A	Name:	Subject: Communication sponsored by Mayor Mason requesting to extend and amend the existing contract with GRAEF/Perkins + Will for the Water Street Redevelopment Plan.
Type:	Communication	Status:	Passed		
File created:	7/19/2019	In control:	Finance and Personnel Committee		
On agenda:	8/7/2019	Final action:	8/7/2019		

Title: Subject: Communication sponsored by Mayor Mason requesting to extend and amend the existing contract with GRAEF/Perkins + Will for the Water Street Redevelopment Plan.

Recommendation of the Finance & Personnel Committee on 07-22-2019: The request to extend and amend the existing contract with GRAEF/Perkins + Will for the Water Street Redevelopment Plan be approved subject to review and approval of the City Attorney, in the amount of \$64,534 (total contract \$214,534) and a time extension to January 21, 2020.

Fiscal Note: The original contract amount of \$150,000 will be amended to add \$64,534.00 to the contract total. The amended total contract cost will not exceed \$214,534. Funding for this project would come through the City's Intergovernmental Revenue Fund and reimbursed through TID 18.

Sponsors:

Indexes:

Code sections:

Attachments: 1. ABM GRAEF/Perkins + Will, 2. 2019-06-18 Racine Water St Scope Schedule, 3. 2019-06-18 Scope of Work City of Racine Water Street, 4. #0848-19 Resolution

Date	Ver.	Action By	Action	Result
8/7/2019	A	Common Council	Approved as Presented	Pass
7/22/2019	A	Finance and Personnel Committee	Recommended For Approval	Pass

Subject: Communication sponsored by Mayor Mason requesting to extend and amend the existing contract with GRAEF/Perkins + Will for the Water Street Redevelopment Plan.

Recommendation of the Finance & Personnel Committee on 07-22-2019: The request to extend and amend the existing contract with GRAEF/Perkins + Will for the Water Street Redevelopment Plan be approved subject to review and approval of the City Attorney, in the amount of \$64,534 (total contract \$214,534) and a time extension to January 21, 2020.

Fiscal Note: The original contract amount of \$150,000 will be amended to add \$64,534.00 to the contract total. The amended total contract cost will not exceed \$214,534. Funding for this project would come through the City's Intergovernmental Revenue Fund and reimbursed through TID 18.