



Legislation Details

File #: 1168-19 **Version:** A **Name:** Subject: Communication sponsored by Alder Levie, on behalf of the Commissioner of Public Works/City Engineer, submitting Amendment No. 4 on State Project ID: 2260-07-00, Durand Avenue (STH 11) from Kentucky Street to Kearney Avenue (City Contract 20150061)

Type: Communication **Status:** Passed

File created: 10/9/2019 **In control:** Public Works and Services Committee

On agenda: 11/19/2019 **Final action:** 11/19/2019

Title: Subject: Communication sponsored by Alder Levie, on behalf of the Commissioner of Public Works/City Engineer, submitting Amendment No. 4 on State Project ID: 2260-07-00, Durand Avenue (STH 11) from Kentucky Street to Kearney Avenue (City Contract 20150061).

Recommendation of the Public Works and Services Committee on 11-12-19: That Amendment No. 4 to the Three-Party design contract between the City of Racine, State of Wisconsin and Strand Associates, Inc., for State Project ID: 2260-07-00, Durand Avenue (STH 11) - Kentucky Street to Kearney Avenue, as submitted, be approved (City Contract 20150061). This is a no-cost amendment to change the contract completion date from November 30, 2019, to April 30, 2020, an extension of five months.

Fiscal Note: Amendment No. 4 is a no-cost amendment. Contract total amount is \$1,234,382.95. Funding is available in Org-Object 45040-57500, Durand Avenue - Kentucky Street to Kearney Avenue.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1168-19 Amendment 4, State Project ID 2260-07-00, Durand Ave from Kentucky St to Kearney Ave.pdf, 2. #1168-19 Resolution

Date	Ver.	Action By	Action	Result
11/19/2019	A	Common Council	Approved as Presented	Pass
11/12/2019	A	Public Works and Services Committee	Recommended For Approval	