

Anjuman A. Islam, Ph.D.  
Water Utility Director



Ciara Hartzog  
Business Manager

Nathaniel Tillis  
Wastewater Utility Director

Chad W. Regalia, P.E.  
Chief Engineer

June 17, 2026

**Waterworks Commission:**

Cory Mason  
Jens Jorgensen  
Nick Barootian  
Marlo Harmon  
James Sullivan  
John Tate II  
Natalia Taft  
Rosalind Thomas

**SUBJECT: Final Payment Request – W-25-4 – 2025 Lead Service Replacement**

Dear Commissioners:

The work performed by Miller Pipeline (contractor) on Contract W-25-4, 2025 Lead Service Replacement has been completed. The contract totaled \$3,080,389.54, which included five change orders. At the time of contracting, it was indicated by the previous Assistant Finance Director that the RWP Ordinance only applied to “City-source funds/Water Utility funds” and therefore, contract W-25-4 was exempted from the Racine Works Program. City Finance has confirmed that this requirement is not needed to finalize payment. We recommend that the work be accepted and that final payment be authorized.

Sincerely,

A handwritten signature in black ink, appearing to read "Anjuman A. Islam". The signature is written in a cursive style and is positioned above a horizontal line that extends to the right, ending in a vertical line that forms a corner.

Anjuman A. Islam, Ph.D.  
Executive Director – Water Utility

CITY OF RACINE  
WATER & WASTEWATER UTILITIES  
CONTRACT CHANGE ORDER

Contract W-25-4 2025 Lead Service Replacement  
Change Order No. 5 (Rectifying)



Original Contract	\$ 3,117,937.50
Previous C.O.'s	\$ 130,034.80
Contract Total	\$ 3,247,972.30

Contractor: Miller Pipeline

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	DEDUCT 17 EA 1" Short side public service install (Item 1)	\$ 68,000.00	
2	DEDUCT 7 EA 1" Long side public service install (Item 2)	\$ 28,700.00	
3	DEDUCT 1 EA 1.5" Long side public service install (Item 3)	\$ 4,100.00	
4	DEDUCT 6 EA 1" Private side install (Item 4)	\$ 17,400.00	
5	DEDUCT 1 EA 1.25" Private side install (Item 5)	\$ 2,900.00	
6	DEDUCT 1 EA 2" Private side install (Item 7)	\$ 2,900.00	
7	DEDUCT 1996.97 LF 1" Interior copper pipe (Item 8)	\$ 8,686.82	
8	DEDUCT 10 LF 1.25" Interior copper pipe (Item 9)	\$ 55.00	
9	DEDUCT 10 LF 1.5" Interior copper pipe (Item 10)	\$ 72.50	
10	DEDUCT 10 LF 2" Interior copper pipe (Item 11)	\$ 110.00	
11	ADD 51 EA Test pit (Item 12)		\$ 11,475.00
12	ADD 116.61 SY Pavement on Quincy/Thurston (Item 13)		\$ 13,993.20
13	ADD 1 EA Mobilization (Item 14)		\$ 2,500.00
14	ADD 1 EA Traffic control (Item 15)		\$ 1,900.00
15	ADD 5 EA 1" Short side public service install (Item 16)		\$ 20,000.00
16	ADD 6 EA 1" Long side public service install (Item 17)		\$ 24,600.00
17	DEDUCT 9 EA 1" Private side install (Item 18)	\$ 26,100.00	
18	DEDUCT 250.5 LF 1" Interior copper pipe (Item 19)	\$ 1,089.67	
19	ADD 11 EA Test pits (Item 20)		\$ 2,475.00
20	DEDUCT 2 EA 1" Short side public service install (Item 23)	\$ 8,000.00	
21	DEDUCT 8 EA 1" Long side public service install (Item 24)	\$ 32,800.00	
22	DEDUCT 18 EA 1" Private side install (Item 25)	\$ 52,200.00	
23	DEDUCT 600 LF 1" Interior copper pipe (Item 26)	\$ 2,610.00	
24	ADD 5 EA Test pits (Item 27)		\$ 1,125.00
25	ADD \$12,945.06 to Pavement allowance (Item 30)		\$ 12,945.06
26	DEDUCT \$872.03 to Landscape allowance (Item 31)	\$ 872.03	
27	DEDUCT \$2,000.00 from Electrical work allowance (Item 32)	\$ 2,000.00	
Total Decrease		\$ 258,596.02	XXXXXXXX
Total Increase		XXXXXXXX	\$ 91,013.26
Change in Contract Amount due to this C.O		\$ 167,582.76	XXXXXXXX
Adjusted Contract Amount		\$	3,080,389.54

The time provided for completion in the contract is unchanged,  
~~increased,~~ ~~decreased~~ , by 0 calender days. This document shall become  
an amendment to the contract and all provisions of the contract will  
apply hereto.

Accepted by:		6/11/26
	Contractor	Date
Recommended by:		5/21/2026
	Engineer/Department Head	Date
Approved by:	_____	_____
	Water Utility Director	Date