

Anjuman A. Islam, Ph.D.
Executive Director - Water Utility

Nathaniel Tillis
Executive Director - Wastewater Utility



Ciara Hartzog
Business Manager

Chad W. Regalia, P.E.
Chief Engineer

May 20, 2026

Wastewater Commission:

Anthony Beyer
Anthony Bunkelman
Claude Lois
Cory Mason
Jack Feiner
James Sullivan
Jens Jorgenson

John Tate II
Kevin Salb
Marlo Harmon
Nancy Washburn
Natalia Taft
Nick Barootian
Rosalind Thomas

SUBJECT: Change Order No. 3 – Contract A-23 – Chicory Road Area Sewer Improvements

Dear Commissioners:

Submitted for your review and approval is Change Order No. 3 - Contract A-23 – Chicory Road Area Sewer Improvements, Miron Construction, Inc. (Contractor). This **zero-cost change order** is for the purpose of extending the final completion date by 28 days due to delays associated with final electrical check-out and verification that vegetation coverage requirements are satisfied.

The original contract amount is \$10,253,202.00. Two previous change orders had increased the contract amount by \$5,113.89. *Approval of Change Order No. 3 in the amount of \$0.00 would keep the total contract cost at \$10,258,315.89.*

With the approval of the three change orders, there is still an overall net increase of \$5,113.89, on the original contract amount, which reflects a 0.05% increase on the original contract price.

Sincerely,

Nate Tillis
Executive Director
Wastewater Utility

NT/jb

Enclosure



Strand Associates, Inc.[®]
126 North Jefferson Street, Suite 350
Milwaukee, WI 53202
(P) 414.271.0771
www.strand.com

May 12, 2026

CHANGE ORDER NO. 3

PROJECT: Chicory Road Area Sewer Improvements
Wet Weather Storage Basin
OWNER: Racine Water and Wastewater Utilities, Wisconsin
CONTRACT: A-23
CONTRACTOR: Miron Construction, Inc.

Description of Change

3a	Time extension of 28 days to Final Completion due to delays associated with final electrical checkout and verification that vegetation coverage requirements are satisfied.	ADD	\$0
----	---	-----	-----

TOTAL VALUE OF THIS CHANGE ORDER:	ADD	\$0
-----------------------------------	-----	-----

Contract Price Adjustment

Original Contract Price	\$10,253,202.00
Previous Change Order Adjustments	\$5,113.89
Adjustment in Contract Price this Change Order	\$0
Current Contract Price including this Change Order	\$10,258,315.89

Contract Substantial Completion Date Adjustment

Original Contract Substantial Completion Date	January 16, 2026
Contract Substantial Completion Date Adjustments due to previous Change Orders	0 Days
Contract Substantial Completion Date Adjustments due to this Change Order	0 Days
Current Substantial Contract Completion Dates including all Change Orders	January 16, 2026

Contract Final Completion Date Adjustment


Original Contract Final Completion Date	May 15, 2026
Contract Final Completion Date Adjustments due to previous Change Orders	0 Days
Contract Final Completion Date Adjustments due to this Change Order	28 Days
Current Final Contract Completion Dates including all Change Orders	June 12, 2026

Strand Associates, Inc.®

Racine Water and Wastewater Utilities–Miron Construction, Inc.
Contract A-23, Change Order No. 3
Page 2
May 12, 2026


This document shall become a supplement to the Contract and all provisions will apply hereto.

RECOMMENDED



ENGINEER–Strand Associates, Inc.® May 12, 2026
Date

APPROVED



CONTRACTOR–Miron Construction, Inc. 5/14/2026
Date

APPROVED

OWNER–Racine Water and Wastewater Utilities, Wisconsin Date