CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 39-06(K6-041), Pritchard/Reservoir ParkPond Retrofit

C.O. No. 3

Funding Account(s)			
104.987.5420	Original Contract	$	376,336.80
Storm Sewers, Var. Loc.	Previous C.O. 's	$	148,717.58
	Contract Total	$	525,054.38

Contractor K & L Construction, Whitelaw, WI.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
		$ -	$
40	Install drainage pipe riprap, cement and stabilization on the path		$ 5,000.00
41	Resident Trees		$ 2,800.00
42	Installation of compost, seeding, shaping, etc., per attached.		$ 21,850.00
	Total Decrease	$ -	
	Total Increase		$ 29,650.00
	Change in Contract Amount due to this Change Order	$ -	$ 29,650.00

Adjusted Contract Amount.....$ 554,704.38

The time provided for completion of the contract is **November 1, 2007.**

____ This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____ Contractor _____ Date

Recommended by: _____ Engineer/Department Head _____ Date

Approved by: _____ Finance Director _____ Date

Approved by: _____ Commissioner of Public Works _____ Date

Authorized by Resolution No. _____ _____ Date