CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20200007, Assessable Streets & Alleys

C.O. No. 1 Funding Account (s) Org-60484,Obj-57570

Original Contract	$	924,045.20
Previous C.O.'s	$	
Contract Total	$	924,045.20

Contractor A.W. Oakes & Son

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
3	Removing Pavement	61.0	SY	@	$4.50	$0.00	$274.50
4	Removing Curb and Gutter	256.0	LF	@	$6.30	$0.00	$1,612.80
5	Removing Concrete Sidewalk & Driveways	-180.0	SY	@	$1.00	-$180.00	$0.00
8	Concrete Pavement 7"	121.0	SY	@	$45.50	$0.00	$5,505.50
10	Concrete Curb and Gutter 30 - Inch Type A	362.0	LF	@	$19.00	$0.00	$6,878.00
11	Concrete Sidewalk 4-Inch	599.0	SF	@	$5.80	$0.00	$3,474.20
12	Concrete Sidewalk 6-Inch	-2005.0	SF	@	$6.00	-$12,030.00	$0.00
13	Decorative Colored Sidewalk 4-inch	-100.0	SF	@	$16.00	-$1,600.00	$0.00
14	Decorative Colored Sidewalk 6-inch	-6.5	SF	@	$18.00	-$117.00	$0.00
16	Curb Ramp Detectable Warning Field Yellow	-40.0	SF	@	$50.00	-$2,000.00	$0.00
19	Asphaltic Surface (3-Ince)	-73.0	SY	@	$65.00	-$4,745.00	$0.00
21	Parkway Preparation	251.0	SY	@	$2.50	$0.00	$627.50
22	Topsoil	251.0	SY	@	$6.00	$0.00	$1,506.00
23	Sod Lawn	251.0	SY	@	$4.50	$0.00	$1,129.50
24	Sod Water	-9.0	MGAL	@	$35.00	-$315.00	$0.00
27	Temporary Driveway	-1.0	EACH	@	$1,000.00	-$1,000.00	$0.00
28	Landmark Reference Monument	-1.0	EACH	@	$1,500.00	-$1,500.00	$0.00
30	Install and Adjust Sanitary Manhole Casting	-1.0	EACH	@	$750.00	-$750.00	$0.00
37	Storm Water Inlets Type B	1.0	EACH	@	$1,250.00	$0.00	$1,250.00
38	Removing Storm Inlet	4.0	EACH	@	$275.00	$0.00	$1,100.00
39	Remove Storm Sewer Pipe	95.0	LF	@	$25.00	$0.00	$2,375.00
42	Reconstruct Storm Manholes, 48" Diam.	1.0	VF	@	$550.00	$0.00	$550.00
43	Rebuild Storm Manhole, 48" Diam	8.1	LF	@	$500.00	$0.00	$4,050.00
45	Storm Sewer Pipe RCP Class V 12-Inch	50.0	LF	@	$100.00	$0.00	$5,000.00
	Remove Flag Pole and Concrete Base at Library	1.0	LS	@	$500.00	$0.00	$500.00
	Total Decrease - Page Total					($24,237.00)	
	Total Increase - Page Total						$ 35,833.00