CITY OF RACINE
PUBLIC LIBRARY
CONTRACT CHANGE ORDER

Contract No. & Name: 2024107 Core Building Tuckpointing

C.O. No. 4

Funding Account (s): 45040 57200

Original Contract	$	628,000.00
Previous C.O.'s	$	381,065.23
Contract Total	$	1,009,065.23

Contractor: Berglund Construction

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
1	Racine Works Program Penalty	LS	1.0	@	$ 25,226.63	$ 25,226.63	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
	Total Decrease					$ 25,226.63	
	Total Increase						$ -
	Change in Contract Amount due to this Change Order						$ (25,226.63)

Adjusted Contract Amount . . . . . $ 983,838.60

The time provided for completion of the contract is unchanged
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____ Contractor _____ Date

Recommended by: _____ Engineer/Department Head _____ Date

Approved by: _____ Finance Director _____ Date

Approved by: _____ Racine Public Library - Executive Director _____ Date

Authorized by Resolution No: _____ _____ Date