CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 2023162, Sidewalk Replacement
C.O. No. 1
Funding Account (s) Org-40104,Obj-57515
Org-45040, Obj-57515

Original Contract $ 226,618.20
Previous C.O.'s $ 0.00
Contract Total $ 226,618.20

Contractor Azarian Wrecking LLC and RAZA of Racine LLC
We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
	Total Decrease	$0.00	
	Total Increase		$0.00
	Change in Contract Amount due to this Change Order		$0.00

Adjusted Contract Amount . . . . . $ 226,618.20

The time provided for completion of the contract is **unchanged**, ~~increased~~,
The Contract Days will be suspended on November 30, 2023. Contract Days will resume March 13th 2024, weather dependent.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____ Contractor _____ Date

Recommended by: _____ Engineer/Department Head _____ Date

Approved by: _____ Finance Director _____ Date

Approved by: _____ Commissioner of Public Works _____ Date

Authorized by Resolution No: _____ _____ Date