CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name: 2021004, 2021 City Resurfacing

C.O. No. 2

Funding Account (s): 45040 57500, 45040 57200

Contractor: Payne & Dolan, Inc.

Original Contract	$	562,440.65
Previous C.O.'s	$	21,515.40
Contract Total	$	583,956.05

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
1	Removing Pavement	SY	25.2	@	$ 50.00		$ 1,260.00
2	Removing Pavement Butt Joints	SY	169.9	@	$ 8.30		$ 1,410.17
3	Removing Asphaltic Surface Milling	SY	(656.6)	@	$ 3.00	$ (1,969.80)	
4	Removing Curb and Gutter	LF	193.9	@	$ 10.00		$ 1,939.00
5	Removing Concrete Sidewalk	SY	(3.2)	@	$ 25.00	$ (80.00)	
6	Abandoning Inlets	EA	(1.0)	@	$ 1,000.00	$ (1,000.00)	
8	Base Aggregate Dense 3/4-Inch	TON	(40.0)	@	$ 35.00	$ (1,400.00)	
9	Base Aggregate Dense 1 1/4-Inch	TON	(10.0)	@	$ 35.00	$ (350.00)	
10	Breaker Run	TON	(10.0)	@	$ 35.00	$ (350.00)	
11	Conc. Base HES 7-Inch	SY	25.2	@	$ 61.00		$ 1,537.20
12	Conc. Base HES 8-Inch	SY	(10.0)	@	$ 64.00	$ (640.00)	
13	Conc. Base HES 9-Inch	SY	(10.0)	@	$ 70.00	$ (700.00)	
15	Concrete Driveway 8-Inch	SY	(10.0)	@	$ 84.00	$ (840.00)	
16	Tack Coat	GAL	(320.0)	@	$ 6.00	$ (1,920.00)	
17	HMA Pavement, Binder Course, 3 LT 58-28 S	TON	(604.7)	@	$ 61.60	$ (37,248.29)	
18	HMA Pavement, Surface Course, 5 LT 58-28 S	TON	(77.8)	@	$ 66.70	$ (5,186.59)	
19	Concrete Curb and Gutter 24-Inch Type D	LF	144.7	@	$ 42.00		$ 6,077.40
20	Concrete Curb and Gutter 30-Inch Type D	LF	49.2	@	$ 45.00		$ 2,214.00
21	Concrete Sidewalk 4-Inch	SF	(49.5)	@	$ 9.50	$ (470.25)	
22	Concrete Sidewalk 6-Inch	SF	(165.0)	@	$ 10.00	$ (1,650.00)	
23	Curb Ramp Detectable Warning Field Yellow	SF	(28.0)	@	$ 55.00	$ (1,540.00)	
25	Mulching	SY	192.2	@	$ 4.00		$ 768.68
27	Topsoil, Seeding, and Fertilizing	SY	189.2	@	$ 10.00		$ 1,891.70
28	Full Depth Sawcut	LF	84.0	@	$ 5.00		$ 420.00
32	Rebuilding Sanitary Manholes	VF	0.3	@	$ 625.00		$ 187.50
33	Relay 12-Inch Sanitary Sewer Type B Pavement	LF	(10.0)	@	$ 1,100.00	$ (11,000.00)	
34	Relay 6-Inch Sanitary Lateral w/ Pavement Replacement	LF	(40.0)	@	$ 385.00	$ (15,400.00)	
35	Reconstructing Storm Water Inlets Type A	EA	(1.0)	@	$ 1,550.00	$ (1,550.00)	
37	Storm Water Inlet Type A	EA	(1.0)	@	$ 1,550.00	$ (1,550.00)	
38	Repairing / Raising Catch Basins, Type "A"	EA	(1.0)	@	$ 1,550.00	$ (1,550.00)	
39	Storm Water Inlet Type B	EA	(1.0)	@	$ 1,550.00	$ (1,550.00)	
41	Storm Manhole 4-Foot Diameter	VF	(10.0)	@	$ 780.00	$ (7,800.00)	
43	Rebuilding Storm Manhole 60" Diameter	VF	(10.0)	@	$ 860.00	$ (8,600.00)	
44	Storm Sewer Pipe Reinforced Concrete Class V 12-Inch, Type B Pvmt. Repl.	LF	(27.0)	@	$ 260.00	$ (7,020.00)	
45	Relaid Storm Sewer 12-Inch with Type B Pavement Replacement	LF	(53.0)	@	$ 245.00	$ (12,985.00)	
46	Relaid Storm Sewer 15-Inch with Type B Pavement Replacement	LF	(35.0)	@	$ 268.00	$ (9,380.00)	
47	Ductile Iron Pipe Storm Sewer 12-Inch	LF	(5.0)	@	$ 225.00	$ (1,125.00)	
48	Pavement Marking Preformed Plastic 6-Inch White A380IES (Crosswalks)	LF	3.0	@	$ 24.00		$ 72.00
	Total Decrease					$ (134,854.93)	
	Total Increase						$ 17,777.65
	Change in Contract Amount due to this Change Order					$ (117,077.28)	

Adjusted Contract Amount ..... $ 466,878.77

DS

The time provided for completion of the contract is unchanged, increased, decreased by __ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: DocuSigned by: Raymond A. Postotnik CBAB8C64B99E438... Contractor — Date 10/25/2021 | 8:59 AM PDT

Recommended by: Engineer/Department Head — Date

Approved by: Finance Director — Date

Approved by: Commissioner of Public Works — Date

Authorized by Resolution No: — Date