CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 2025094 Goold Street Reconstruction

C.O. No. 1

Funding Account(s) Org-45040, Obj- 57500; Org-60484, Obj-57570
Org-22640 Obj-57560; Org-45040, Obj 57500 40003

Original Contract	$ 590,389.12
Previous C.O.'s	$ 0.00
Contract Total	$ 590,389.12

Contractor LaLonde Contractors, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
1	Removing Curb and Gutter	(8)	LF	@	$6.32	-$50.56	$0.00
2	Concrete Curb and Gutter 30 - Inch Type A	(8)	LF	@	$26.51	-$212.08	$0.00
3	Removing Concrete Sidewalk & Driveways	(82.00)	SY	@	$9.95	-$815.90	$0.00
5	Base Aggregate Dense, 1¼ - Inch	128.75	TON	@	$20.35	$0.00	$2,620.06
6	Concrete Pavement 9-Inch	43	SY	@	$58.93	$0.00	$2,533.99
7	Removing Concrete Pavement	43.0	SY	@	$5.97	$0.00	$256.71
8	Concrete Sidewalk 4-Inch	(186)	SF	@	$7.83	-$1,456.38	$0.00
9	Concrete Sidewalk 6-Inch	(210.00)	SF	@	$8.74	-$1,835.40	$0.00
10	Concrete Driveway 8-Inch	(37.00)	SY	@	$90.77	-$3,358.49	$0.00
12	Sawing Concrete	60.00	LF	@	$1.95	$0.00	$117.00
13	Pavement Removal and Replacement Type A	89.00	SY	@	$119.14	$0.00	$10,603.46
15	Topsoil	(55.00)	SY	@	$5.75	-$316.25	$0.00
16	Sod Lawn	(55.00)	SY	@	$6.75	-$371.25	$0.00
17	Sod Water	15.20	MGAL	@	$30.00	$0.00	$456.00
20	Marking Line Epoxy 4-Inch (Yellow)	4.00	LF	@	$6.35	$0.00	$25.40
26	Remove Storm Sewer	4.00	LF	@	$14.00	$0.00	$56.00
27	Storm Manholes, 48" Diam.	10.10	VF	@	$1,000.00	$0.00	$10,100.00
29	Storm Sewer Pipe RCP Class V 12-Inch	4.00	LF	@	$90.00	$0.00	$360.00
30	Storm Sewer Pipe RCP Class 27-Inch	8.00	LF	@	$250.00	$0.00	$2,000.00
	Total Decrease					($8,416.31)	
	Total Increase						$29,128.62
	Change in Contract Amount due to this Change Order						$20,712.31

Adjusted Contract Amount ..... $ 611,101.43

The time provided for completion of the contract is **unchanged**, ~~increased~~, ~~decreased~~ by __ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____ Contractor — 3/9/2026 Date

Recommended by: _____ Engineer/Department Head — Date

Approved by: _____ Finance Director — Date

Approved by: _____ Commissioner of Public Works — Date

Authorized by Resolution No: _____ — Date