Mark H. Yehlen, P.E.
Commissioner of Public Works

Department of Public Works

City Hall Thomas M. Eeg, P.E.
730 Washington Ave. Asst. Comm. of Public Works/Operations
Racine, WI 53403 RACINE ON FHE LAKE

262.636.9121 - Public Works [ e John C. Rooney, P.E
262.636.9191 - Engineering City of Racine, Wisconsin Asst. Comm. of Public Works/City Engineer

March 4, 2014 Legistar Item: 14-9870

Ald. Sandy Weidner
Chairwoman, Public Works
and Services Committee
Racine, Wisconsin

RE: HVAC Upgrades — IS Server Room
Contract 53-13 (K3-058)

Grunau Company, Inc., Contractor
Dear Ald. Weidner:

Submitted for your review and approval is Change Order No. 1 on the
subject contract. Change Order No. 1 is to remove and reroute drain pans in the
area. The cost for this work is $1,100.00 and funds are available in Account
993.100.5030, HVAC - IS Server Room.

Sincerely,
7
7 &,
[ A Mo -

Thorbas M. Eeg
Asst. Comm. of Public Works/Operations

TME:njp

Attachment
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CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER
Contract No. & Name 53-13 (K3-058), HVAC Upgrades - IS Server Room
C.0. No. 1 Funding Account(s) Original Contract $ 63,500.00
993.100.5030 HVAC - IS Server Room Previous C.O.'s
Contract Total $  63,500.00
Contractor Grunau Company, Inc.
We mutually agree to the contract change order as herein delineated.
Item Description of Changes - Quantities, Units, Unit Prices, Change in Decrease Increase
No. Completion Schedule, etc. in Contract in Contract
1 Remove and reroute drain pans in area $1,100.00
Total Decrease $0.00 [ XXXXXXXAXKXX
Total Increase XXXXXXKXXXX $1,100.00
Change in Contract Amount due to this Change Order $1,100.00
Adjusted Contract Amount $64,600.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by

Recommended by

Approved by

Approved by

Authorized by Resolution No. 14-0000

Contractor Date

Engineer/Department Head Date

Finance Director Date

Commissioner of Public Works Date
2/18/2014

Date
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PLEDGE

March 4, 2014

City of Racine

730 Washington

Racine, WI 563403

Re: City Hall — Mini Split — Removal of 4 SS Drainpans
Tom

We offer the following for your review:

Remove four stainless steel drain pans.

Modify condensate piping

Modify insulation and piping cover
Dispose of stainless steel drain pan

Cost: $1,100.00 (One Thousand One Hundred Dollars & 0/100)

This price is based on work being performed during first shift, Monday — Friday, includes our standard
insurance program and is valid for 30 days. All invoices are due 30 days from invoice date. Our
Standard Terms and Conditions apply.

If you have any questions regarding this proposal, please contact me at 262-221-7464.

Sincerely,
GRUNAU COMPANY, INC.

Jim Lippold
Service Project Manager

Date: Approved by: PO#:
Fax to Grunau Company Attn: Jim Lippold Fax: 414.768.7955
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