
 

 

MEMORANDUM 
 

 

             TO:  Ald. Gregory T. Helding, Chairman, Public Works & Services Committee 
                                                                                                                                                                           

      FROM:  John C. Rooney 
                                                                                                                                                                          

       DATE:  December 8, 2014 
                                                                                                                                                                          

SUBJECT:  Change Order No. 2, Contract 5-08 (K8-005), Oakes Road Paving 

 

 

Attached is Change Order No. 2, in the amount of $44,625.70 for the above contract submitted by A.W. Oakes 

& Son, Inc. 

 

This change order reflects additional work encountered during construction. 

 

Funding is as follows: 

 

  Account No.   Description     Amount  

 

     Village of Mt. Pleasant  $44,625.70 

      

 

 

 

 

 

 

 

 

 

The original contract was awarded under Resolution # 08-0707 of March 18, 2008, in the amount of 

$1,270,796.43. 

 

 

 

 

 

cc: Dave Brown 

 File (5-08) 

 

Department of Public Works 
 

City Hall 
730 Washington Ave. 
Racine, WI  53403 
262.636.9121 - Public Works 
262.636.9191 - Engineering 

 

Richard M. Jones, P.E. 
Commissioner of Public Works  

 
Thomas M. Eeg, P.E. 

Asst. Comm. of Public Works/Operations 

 

John C. Rooney, P.E 
Asst. Comm. of Public Works/Engineering 

 


