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CITY OF RACINE

DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

2021 039. Hubba rd Street ReconslructionContract No. & Name

C.O. No. 2 Funding Account (s) Orq-40102 obj-57s00

Contractor LaLondeContractors,lnc.

We mutually agree to the conlract change order as herein delineated.

Original Contract
Previous C.O.'s

Contract Total

$ 3ag, L22.A7
$ 14, e:? .."e0,

$ 358 ,L!s.17

Item
No'

Description of Changes - Quantities, Units,
Unit Prices, Chanqe in Completion Schedule.

Decrease
in Contract

lncrease in
Contract

Add or delete the following items according
to the quantities and unit prices shown below:

1 3oncrete Curb and Gutler 30 - Inch Tvpe A 57 SY $21.u6 $0.0t) $1,200.42
2 Removlnq Curb and Gutter 5l SY $5.56 $U.UU $316.92

1

4 Removino Pavement -57.0 S-Y. $5.28' -$300.96 $0.u0
5 Gommon Excavatlon 5.0 CJ.Y, $25.9/ $o.00 $12S.85
6 Base Aooreoate Dense. 1Y4 - lnch -1{JUE,.34 IUN $19.92 -szu.uutr.13 $o.o0
7 Concrete Pavement 6-l n ch _<7 n S^Y: 841-80 -s2.553.60 $o.00
I Concrete Sidewalk 4-lnch -137.O S.F s9.42 -$1 .290.54 $0.00
I loncrete Sidewalk 6-lnch 97.O S.F. s10.03 $0.oo $9 /2.91

Goncrete Drivewav 8-lnch 9.3 S.Y $62.9 / SU.UU $771.62
Curb RamD Detectable Warnino Fielcl Yellow -16,0 S,F" $38.62 -$617.92 $o.00

12 Full Deoth Saw Cut -25.0 L.F, $i2.6V -$66.75 $U.UO
't3 )avement Removal and Replacement Tvoe A 38.0 s.Y. $E4.20 $U.OU $3,199.60

Topsoil 52b.U tr.Y. $/.5U .s3.9/9.bU $0.00
1t Mul(MrMulchino Mulchinq Mulchinq 525.U s.Y" so_76 -$399.UU so.oo
20 itor Str Storm Wal Storm Water lnlets Tl Storm Water lnl€ 3.0 EACH s1.100.00 $0.o0 s3.300.00
21 Stor Str Storm Wal Storm Waler lnlets Tt Storm Water lnle 2_O EACH $1.200:oo -$2.400.00 $0.0u
23 Adiu Ad Adiustinq I Adiustino Slorm I nlets Adiustlnq Storm I -3.0 EAL;H $600.uu -$2,400.uu $0.00
24 Ren R€ Remove S Remove Storm Sewer Remove Storm S -1 t,t) L.F. $17.00 -$289.00 $o.oo
26 Ren Re Removinq Removinq Catch Basi Removinq Catch -2.4 s250,00 -$500.00 s0.00
27 7.4 L.F- $110.00 $0.00 $////U.0U
26 lnfet Protection Tvoe C -14,O hACH $u5.85 -s1.201 .9u $o.oo

Total Decrease - Page Total
Total lncrease - Page Total

($36.209.14) ,

T"-T036T32
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CIry OF RACINE

DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

2021 039, Hubbard Street ReconstructionContract No. & Name

C.O. No- 2 Funding Account (s) Org-401 02,Obj-57500
0

0

Contractor LaLondeContractors, lnc.

We mutually agree to the contract change order as herein delinealed

The time provided for completion of the contract is unchanged, inereaeg{,
deerease4by _ calendar days. This document shall become an amendment
to the contract and all provisions of the contract will apply hereto.

Original Contract
Previous C,O.'s
Contract Total

$ 343 t22-47
$ t4,992 . 90

$ 3s8,115.77

Accepted by:

Recommended by:

Approved by:

Approved by:

{/2o/;zota

Engineer/Department Head

Date

Date

Finance Director Daie

Commissioner of Public Works Date

Authorized by Resolution No:
Date

Item
No.

Description of Changes - Quantities, Units,
Unit Prices. Chanqe in Completion Schedule.

Decrease
in Contract

lncrease in
Contract

Add or delete the following items according
to the quantities and unit prices shown below:

Total Decrease lrom Previous Pap,e (s36.209.14)
Totel Increase fiom Previorrs Peoe $10.661.32

Total Decrease
Total lncrease
Chanoe in Contract Amount due to this Chanqe Order

($36.209.14) F ,fr.

$10.661,32
t$25.54t.E2


