. Mark H. Yehlen, PE
Department of Public Works Commissioner of Public Works
City Hall

730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 — Public Works
262.636.9191 - Engineering

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

City of Racine, Wisconsin

February 21, 2018 Legistar ltem: 0131-18

To: Alderman Terry McCarthy, Chairman
Public Works and Services Committee

From: Tom Eeg /
Assistant Commissioner of Public Works/Operations

RE: Contract 20170005 — Change Order No. 1
Replace Elevator — City Hall Annex
Advanced Elevator, Inc., Contractor

Dear Alderman McCarthy:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change
Order No. 1 is in the amount of $1,110.00. This change order is for work necessary to meet the new
State Code for elevators and was the result of the State Elevator Inspector reviewing and approving
the operation of the City Hall Annex elevators.

The total amount of the contract was $117,500.00. This change order will bring the cost of the
contract to $118,610.00. Funds are available in Org-Object 45040-57200, Annex-Upgrade N.

Elevator.
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CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER
Contract No. & Name CONTRACT NO. 20170005, Replace Elevator - City Hall Annex
C.0. No. 1 Funding Account(s) Original Contract $ 117,500.00
45040 57200 Previous C.0.'s
Contract Total $ 117,500.00
Contractor Advanced Elevator Inc.
We mutually agree to the contract change order as herein delineated.
Item Description of Changes - Quantities, Units, Unit Prices, Change in Decrease Increase
No. Completion Schedule, etc. in Contract in Contract
1 Adjust elevator platform to meet 48" code requirement $125.00
2 Furnish and install required "In Case Of Fire" signs $60.00
3 Install UL listed elevator floor level indicator as required by code $545.00
4 install LED light fixtures to meeting lighting code in machine room $70.00
5 Rekey south elevator to comply with State code requirement $310.00
Total Decrease $0.00 |XXXXXXXXXXX
Total Increase XXXXXXKXXXK] $1.110.00
Change in Contract Amount due to this Change Order $1,110.00
Adjusted Contract Amount . . . . . . . . . . . . . ... $118,610.00

The time provided for completion in the contract is increased by 10 calendar days.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by

Contractor Date
Recommended by
Engineer/Department Head Date
Approved by
Finance Director Date
Approved by
Commissioner of Public Works Date

Authorized by Resolution No.

Date



Division of Industry Services
inspection and Sefaly Support Section
P. 0. Box 7302

Madison, Wisconsin 53707-7302

ttp:idsps.wigov

Regulated Object
Inspection Report

Personal imformation you provide may be used for secondary purposes [Privacy Law, s 15 04 (1)(m), Seats |

Owner and/or Billing Contact Info:
Name: City Of Racine Public Works

Address: 730 Washigton Ave, RM 303

City: Racine

State/Zip: W1

Phone: 53404

Object Location:

Site: City Hall Annex

Address: 800 Center Street

Cily Racine

State/Zip: WI 53403

Counly: Racine

Location On Property: North end of Lobby

Investigation 1D: Regulated Object ID
503643
Date Inspected: | Inspect Fee: | PTOFee: | Special:
1211212017 None $50.00
[ tssue PTO & PTO on Hold

Type of Inspection: Acceptance

Regulated Object Information

Attributes

WI Reglstration Tag Number; 13712
Family: Elevators
Type: Elevator

Use: Passenger
Manufacture: Westinghouse
Number of Landings: 4 Number of Car Entrances: 1

Rated Load (fbs): 3000
Speed (fpm) Up: 100 Down: 95
Number of Ropes: 4 Size: 1/2°

Last Investigation:  Cycle: 1yr. Type of Drive Unit: Traction Number of Chains:  Size:
PTOQ Expiration: Next: Working PSI: Relief PSI: Fire Service: Phase Il
Serving Dwelling Unit: [J Machine Roomless Traction: (J Basement Traction: O Valve Sealed: N/A
History: Required Tests
Contract Date  Comm.18/IND.4  ASME NEC NFPA13-13R NFPA72-72E  Description of Work yr Safety/Gov. Test Date: 5/18/2012
1211217 SPS 318 8/44 201311 201 2007 2007 See remarks Annugl Hvdraulc Test Dat:
301168 12167 Inltia Install nnual Hydraullc Test Date:
Category 1 Test Date: 5/16/2014
Category 5 Test Date: 5/18/2012
Inspector Name: Mark Urban Onsite Contact:
e-mail : Mark Urban@Wisconsin.gov Employed by: State Of Wisconsin - DSPS Bill Miller
Wisconsin Credential Number: 1181980 1400 E Washiglon Ave Contact’s Phone:
{ certify this Is a true and accurate report of my Madison, W153703 262-636-9200
inspection.
Cpntgct‘s Email:
Signature: Phone: 4144306156 | Fax: bil.miller@cityoracine.ong
Remarks New controller, 1% FEO, VVF drive, HW 43 Mach, HW102 brake, HW 622 rope grip, HW207 gov, wiring , fixtures.
wem | C0de [|Code violations listed below shall be corrected by COMPLIANCE DATE: *
No. Section + _ *See the back of this report for important compliance information regarding this ORDER.
1 8.7.2215 Unlocking zone to be reduced to 7°
2 NFPA Fire Alarm Annunciator Panel shall be mounted in normally occupied area.
3 2159 Platform apron must be extended o 48" Exisiting is only 24"
4 2.27.9 Elevator Corridor Call Station Pictographs shall be provided.
5 2.27.8 When more then one elevator in a building has FFO, all elevator shall be equipped with FEO-K1 universal keys.
6 NEC Exisling car position indicator has no UL listing, must be replaced with UL listed indicator. Unit does not contain a back box.
7 8.11.21.2 Existng machine room lighting shall be updated to provide adequate illumination at new equipment locations.
8 8.7.2.27.5 In Buildings with muitiple elevators, elevator cars and equipment shall be identified as required.

Inspection stopped due to fire alarm issues, must call for reinspection. Reinspection fees will be assesed.
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