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Task 1: Media Strategy

0 0 0 0 0% 668.67$                   ‐$                       

Task 2: Market + Absorption Strategy ***
6 6 44 6 0% 13,760.00$             30,000.00$          

Task 3: Illustrative Design Plan **
6 10 46 12 0% 78,329.00$             32,000.00$          

Task 4: Site Development Guidelines **
0 0 48 8 0% 29,500.00$            29,500.00$          

Task 5: Riverwalk Concept Visualizations */**
10 6 48 10 0% 38,522.00$             34,700.00$          

Task 6: Redevelopment Plan *
0 0 52 6 0% 3,500.00$               6,000.00$            

Task 7: Materials for TID Amendment *
0 0 52 6 0% 2,800.00$               2,800.00$            

Task 8: RFQ(s) / RFP(s) for Site Development 
0 0 54 4 0% 2,200.00$               ‐$                       

Task 9: One‐Day Workshops/On‐Site Meetings and 
Public Engagement 1 15 44 16 0% 1 2 3 * 4 5 P 6 P 26,254.00$           

 included in 
above 

Project On Hold
16 28 16 28 0%

195,533.67$         135,000.00$       

* = GRAEF Lead   |   ** = P+W Lead  |   *** = SB Lead   19,000.00$            15,000.00$          

214,533.67$         150,000.00$      

64,533.67$            
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