
City of Racine

Legislation Text

City Hall
730 Washington Ave.

Racine, WI  53403
www.cityofracine.org

Subject: A communication sponsored by Alder Shakoor for an amendment to a 2017 HOME contract
with Racine Revitalization Partnership (RRP) to extend the construction completion date until May
31, 2020.

Recommendation of Staff: That the amendment to the 2017 HOME contract with RRP to extend the
construction completion deadline until May 31, 2020 be approved.

Fiscal Note: The total FY 2017 HOME contract budget with RRP will remain $235,957.
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