

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

October 23, 2023

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ron Pritzlaff, Assistant Commissioner of Public Works

RE: Change Order No 3, Contract 2023029 Racine Public Works Transfer Station,
Bukacek Construction, Contractor

We are submitting Change Order No. 3 on the above contract in the amount of \$85,658.24.

The original contract was approved in the amount of \$4,461,555.00 under Resolution No. 0314-23 of April 17, 2023.

Change Order No. 1 was approved in the amount of \$29,920.00 under Resolution No. 0677-23 of July 18, 2023 bringing the contract total to \$4,491,475.00.

Change Order No. 2, was approved in the amount of \$55,205.20 under Resolution No. 0774-23 of August 15 bringing the contract total to \$4,546,680.20.

Change Order No. 3 in the amount of \$85,658.24 will bring the total contract amount to \$4,632,338.44.

Funding is available in the following accounts:

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
45040 57110	Transfer Station	\$85,658.24
	Total	\$85,658.24

Cc: Joy Hansche
File