

#150387 v3 - RACINE POSP PRELIM SCHEDULE
 NMA/ RLR
 2/25/11; 03/11/10

**CITY OF RACINE PARK AND OPEN SPACE PLAN UPDATE
 UPDATED SCHEDULE**

Meeting/Activity	Month
Update inventory of park and open space sites and recreational facilities (including private, county, and school district sites; prepare draft Chapter I (Introduction))	November 2010
Update inventories of wetlands, floodplains, natural areas, and critical species habitat sites and existing and planned environmental corridors and isolated natural resource areas; prepare draft Chapter II (Inventory Findings)	December 2010
Analyze plan implementation activities since July 2003; prepare draft Chapter III (Status of 2020 Plan Recommendations)	January 2011
Meet with Board of Parks, Recreation, and Cultural Services to review Chapters I, II, and III	April 13, 2011
Review City Comprehensive Plan, Pathway System Plan and other relevant plans; prepare draft Chapter IV (Framework for Plan Development)	March/April 2011
Meet with Board of Parks, Recreation, and Cultural Services to review Chapter IV	June 2011
Develop initial plan recommendations; prepare draft Chapter V (Recommended Plan)	May/June 2011
Meet with Board of Parks, Recreation, and Cultural Services to review Chapter V	July 2011
Revise draft plan chapters to reflect staff/Board comments and prepare Chapter VI (Summary)	August 2011
Board of Parks, Recreation, and Cultural Services hold open house or public hearing on plan	September 2011
Board of Parks, Recreation, and Cultural Services consider plan for adoption	October 2011
Plan Commission review/consider plan adoption	November 2011
Common Council review/consider plan adoption	November/December 2011

NOTE: Dates are tentative and subject to change.

Source: SEWRPC.

11-6149