

We mutually agree to the contract change order as herein delineated.

The time provided for completion of the contract is ~~unchanged~~, ~~increased~~, ~~decreased~~ by ___ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Date _____

PROJECT 2025 RACINE TOWN GREEN INFRASTRUCTURE
LOCATION CITY OF RACINE

11/19/2025

A. W. OAKES & SON
2000 OAKES RD.
RACINE, WI. 53406

JEFF BLASCZYK

Attn:
Phone :
Fax :

20-Nov-25
10:01 AM

PHONE: **262-886-4474**
FAX: **262-886-1897**
CELL: **262-770-6106**

ITEM NO	ITEM DESCRIPTION	UNIT	APPROX QTY	UNIT PRICE	AMOUNT BID
1	Pricing proposal for installation of aluminum railing at the Runnel & Bunker on the Racine Uptown Green Infrastructure Project	LS	1	\$4,125.00	\$ 4,125.00
				TOTAL:	\$ 4,125.00