Page	1	of	1	

Date

Date

## CITY OF RACINE DEPARTMENT OF PUBLIC WORKS CONTRACT CHANGE ORDER

Contr	act No. & Name	RACINE UPTOWN GREEN INFRASTRU	ICTURE PRO	JECT#	202	5181		
C.O. No. 1 SUPPLY & INSTALL ALUMINUM RAILING AT RUNNEL & BUNKE					F	Original Con	tract	\$ 589,660.00
					=0	Previous C.0	O.'s	\$ 0.00
						Contract Tot	al	\$ 589,660.00
Contr	actor A.W. OA	KES &SON			- 1			
• • • • • • • • • • • • • • • • • • • •		ally agree to the contract change order as	- herein deline	eated.				
Item		of Changes - Quantities, Units,					Decrease	Increase in
No.	Unit Prices.	Change in Completion Schedule.	in Contract	Contract				
		Add or delete the following items to the quantities and unit prices s	hown below:					
1	ALUMINUM RAIL	ING	Quantity 1	Unit LS	0	Unit Price \$4,125.00	\$0.00	\$4,125.00
-	ALOWINOW RAIL	ING		LS	@@	\$4,125.00	\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
					@		\$0.00	\$0.00
			1		@		\$0.00	\$0.00
					@		\$0.00	\$0.00
_			+ +		@		\$0.00 \$0.00	\$0.00 \$0.00
			-		@		\$0.00	\$0.00
			<del>                                     </del>		@		\$0.00	\$0.00
-			<del>                                     </del>		8		\$0.00	\$0.00
			+ +		@		\$0.00	\$0.00
					@		\$0.00	\$0.00
			1		@		\$0.00	\$0.00
					@		\$0.00	\$0.00
	Total Decrease						\$0.00	
	Total Increase						ψσ.σσ	\$4,125.00
	Change in Contr	act Amount due to this Change Order						\$4,125.00
Adjust	ed Contract Amou	unt					-	\$ 593,785.00
	decreased by	d for completion of the contract is unchang calendar days. This document shall become d all provisions of the contract will apply h	me an amen					
Accepted by:					9	11-20- 25 Date		
Recommended by:		Engineer/Department Has	Date					
Approved by:  Engineer/Department Head  Finance Director						Date		
Appro	ved by:	i manoc onector						

Commissioner of Public Works

Authorized by Resolution No:

## **PROJECT** 2025 RACINE TOWN GREEN INFRASTRUCTURE **LOCATION** CITY OF RACINE

11/19/2025

A. W. OAKES & SON 2000 OAKES RD. RACINE, WI. 53406

JEFF BLASCZYK

PHONE: 262-886-4474

 Attn:
 20-Nov-25

 Phone:
 10:01 AM

10:01 AM FAX: **262-886-1897** 

Fax: CELL: 262-770-6106 **ITEM** ITEM APPROX UNIT AMOUNT **DESCRIPTION** UNIT **PRICE** NO QTY BID LS Pricing proposal for installation of aluminum railing at the Runnel & 1 \$4,125.00 \$ 4,125.00 Bunker on the Racine Uptown Green Infrastructure Project

TOTAL: \$ 4,125.00