

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191

#12-7991

July 30, 2012

TO: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 4, 15-11 (K1-015) 2011 City Resurfacing (R1),
A.W. Oakes & Sons, Inc, contractor

We are submitting Change Order No. 4 on the above contract in the amount of \$ 7,203.92.

The original contract was approved in the amount of \$ 808,531.90 under Resolution No. 11-2475 of April 6, 2011. This Change Order No. 4 brings the revised contract total to \$991,968.08.

The funding accounts shall be adjusted by the following amounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
991.913.5040	Railroad Depot West Platform Repairs	\$ 7,203.92

Cc: Joy Hansche