

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

October 23, 2006

TO: Alderman Ron D. Hart, Chairman  
Public Works and Services Committee

FROM: John C. Rooney  
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 3, Contract 07-06(K6-007), 2006 CCTV Services and Manhole Inspection, Green Bay Pipe & TV, contractor

Attached is Change Order No. 3 on the above contract in the amount of \$52,174.14. This change order reflects additional work requested by the City.

Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.907.5310	Sanitary Sewer, Var. Loc.	\$ 24,727.30
104.986.5420	Storm Sewers, Var. Loc.	<u>\$ 27,446.84</u>
	Total	\$ 52,174.14

The original contract was approved under Resolution No. 6918 of March 7, 2006, in the amount of \$304,938.88. There were two previous change orders and adding this one brings the new contract total to \$ 370,218.02.

Cc: Joy Hansche

HMF:hf