

July 24, 2006

TO: Alderman Ron D. Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 14-06 (K6-015), Island Park Streambank
Stabilization, K & L Construction., contractor

Attached is Change Order No. 1 on the above contract for changing the substantial completion date from July 28, 2006 to August 15, 2006. The additional time does not affect the contract's original price.

Cc: Joy Hansche

JCR:JRH
FILE 14-05