

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name	<u>19-08 (K8-021), 2008 Asphalt Resurfacing C.D.B.G.</u>		
C.O. No. <u>1</u>	<u>None</u>	Original Contract	\$ <u>214,652.00</u>
		Previous C.O.'s	\$ <u>0.00</u>
		Contract Total	\$ <u>214,652.00</u>

Contractor _____

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
1	Removing Pavement	0.00	57.72
2	Removing Pavement Butt Joints	895.79	0.00
3	Removing Asphaltic Surface Milling	24.00	0.00
4	Type C Pavement Replacement	1,997.31	0.00
5	Removing Curb and Gutter	0.00	1,296.40
6	Removing Concrete Sidewalk	686.80	0.00
7	Borrow	0.00	0.00
8	Base Aggregate Dense 3/4-Inch	550.00	
9	Concrete Base HES 8-Inch	70.68	
10	Cracking and Seating	6.00	
11	Pavement Ties	3,024.00	
12	Tack Coat		198.00
13	HMA Pavement Type E-0.3 19.0mm Binder Course	20,801.87	
14	HMA Pavement Type E-0.3 9.5mm Binder Course		20,305.40
15	Cleaning Base Pavement	0.38	
16	Concrete Curb and Gutter 30-Inch Type A	228.80	
17	Concrete Curb and Gutter 30-Inch Type D		3,668.90
18	Concrete Sidewalk 4-Inch	5,417.35	
19	Concrete Sidewalk 6-Inch		1,462.77
20	Curb Ramp Detectable Warning Field (Yellow)		
21	Storm Sewer Pipe Reinforced Concrete Class V 12-Inch	2,839.00	
22	Standard Type A Storm Water Inlet	2,000.00	
23	Plating Manholes	350.00	
24	Adjusting Sanitary Manhole Covers		
25	Adjusting Storm Manhole Covers	500.00	
26	Adjusting Utility Manhole Covers	2,400.00	
27	Raise/Repair Existing Catch Basin		
28	Concrete Median Sloped Nose		1,871.52
29	Topsoil, Fertilizing and Seeding	326.45	
30	Mulching	24.50	
31	Chanticleer Callery Pear Tree (2.5 - Inch Caliper)		
32	Signs Reflective Type II	15.00	
33	Pavement Marking Epoxy 4-Inch (White)		
34	Pavement Marking Epoxy 4-Inch (Yellow)	26.32	
35	Pavement Marking Epoxy 6-Inch (Yellow)	23.85	
36	Pavement Marking Epoxy 8-Inch (White)		77.58
		42,208.10	28,938.29