

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

## MEMORANDUM

**TO:** Ald. Ron D. Hart, Chairman, Public Works & Services Committee

**FROM:** John C. Rooney

**DATE:** December 8, 2014

**SUBJECT:** Change Order No. 3, Contract 26-05 (K5-033), Concrete Street Reconstruction

Attached is Change Order No. 3, in the amount of \$3,100.00 for the above contract submitted by LaLonde Contractors, Inc.

This change order reflects additional work encountered during the project construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.908.5020	Concrete Street Paving Misc. Locations	\$3,100.00

The original contract was awarded under Resolution # 6514 of June 7, 2005, in the amount of \$1,401,319.45 in addition to Change Order #1 awarded under Resolution # 6581 of July 19, 2005 in the amount of \$6,841.50 and Change Order #2 awarded under Resolution # 06-6959 of April 5, 2006 in the amount of \$142,376.67 for an adjusted contract total of \$1,550,537.62.

cc: Joy Hansche  
File (26-05)

GCH/