

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 2025001 Concrete Reconstruction

C.O. No. 1 Funding Account (s) Org-45040,Obj-57500; Org-22640, Obj-57560
Org- 60484 Obj-57570

Original Contract \$ 1,159,020.90
Previous C.O.'s \$ _____
Contract Total \$ 1,159,020.90

Contractor A.W. Oakes & Son, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
Add or delete the following items according to the quantities and unit prices shown below:							
16th to Washington							
3	Removing Curb and Gutter	48.00	LF	@	\$6.00	\$0.00	\$288.00
4	Concrete Curb and Gutter 30 - Inch Type A	47.00	LF	@	\$22.00	\$0.00	\$1,034.00
5	Removing Concrete Sidewalk & Driveways	90.00	SY	@	\$8.00	\$0.00	\$720.00
7	Base Aggregate Dense, 1¼ - Inch	1547.63	TON	@	\$16.00	\$0.00	\$24,762.08
8	Concrete Pavement 7-Inch	218.00	SY	@	\$50.50	\$0.00	\$11,009.00
9	Removing Concrete Pavement	218.00	SY	@	\$8.00	\$0.00	\$1,744.00
10	Concrete Sidewalk 4-Inch	(49.00)	SF	@	\$7.00	-\$343.00	\$0.00
11	Concrete Sidewalk/driveway 6-Inch	456.00	SF	@	\$7.50	\$0.00	\$3,420.00
12	Concrete Driveway 8-Inch	(27.00)	SY	@	\$72.00	-\$1,944.00	\$0.00
13	Curb Ramp Detectable Warning Field Yellow	15.00	SF	@	\$50.00	\$0.00	\$750.00
15	Pavement Removal and Replacement Type A	(60.00)	SY	@	\$60.00	-\$3,600.00	\$0.00
17	Topsoil	(250.00)	SY	@	\$7.00	-\$1,750.00	\$0.00
18	Sod Lawn	(250.00)	SY	@	\$6.50	-\$1,625.00	\$0.00
19	Sod Water	(30.00)	MGAL	@	\$15.00	-\$450.00	\$0.00
21	Drilled Dowel Bars	(20.00)	EACH	@	\$12.00	-\$240.00	\$0.00
24	Storm Water Inlets Type A	(3.00)	EACH	@	\$2,025.00	-\$6,075.00	\$0.00
25	Storm Water Inlets Type B	4.00	EACH	@	\$2,450.00	\$0.00	\$9,800.00
26	Removing Storm Manhole	2.00	EACH	@	\$500.00	\$0.00	\$1,000.00
27	Removing Storm Sewer	23.00	LF	@	\$27.00	\$0.00	\$621.00
29	Storm Manholes, 60" Diam.	(9.60)	VF	@	\$825.00	-\$7,920.00	\$0.00
31	Storm Sewer Pipe RCP Class V 12-Inch	38.00	LF	@	\$106.00	\$0.00	\$4,028.00
33	Storm Sewer Pipe RCP Class IV 24-Inch	11.00	LF	@	\$113.00	\$0.00	\$1,243.00
36	Adjusting Storm Inlet Covers	(1.00)	EACH	@	\$520.00	-\$520.00	\$0.00
	Restock 60" manhole that could not be installed due to conflicts with fiber ducts	1.00	LS	@	\$3,800.00	\$0.00	\$3,800.00
Total Decrease - Page Total						(24,467.00)	
Total Increase - Page Total							\$64,219.08

