

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, PE
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

Legistar Item:

TO: Alder Mollie Jones, Chairperson
Public Works and Services Committee

From: John C. Rooney, P.E. *JCR*
Commissioner of Public Works/City Engineer

Date: April 22, 2020

RE: Contract 20190004 – Change Order No. 1
2019 Lake View Park Green Alley, LaLonde Contractors, Inc. - Contractor

Submitted for your review and approval is Change Order No. 1 (Rectifying) on the subject contract. Change Order No. 1 is in the amount of \$15,563.68. This change order is for quantity finalization and closeout.

The total amount of the contract was \$164,212.10 and was approved under Resolution Number 0729-19 dated July 16, 2019. Change Order No. 1 will bring the cost of the contract to \$179,775.78. Funds are available in Org-Object 45040-57500, Concrete Street Paving, Misc. Locations.

JCR:rlh