

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, PE
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

Legistar Item:

TO: Alder Mollie Jones, Chairperson
Public Works & Services Committee

FROM: Thomas M. Eeg, P.E.
Assistant Commissioner of Public Works/Operations

DATE: September 30, 2020

SUBJECT: Contract 20200048 – Roof Replacement – Wustum Museum

Submitted for your review and approval is Change Order No.1 on the above mentioned contract. This change order accommodates replaced the defective wood framing found beneath the roof and the relocation of the rain gutter to the appropriate location.

Funding to cover the cost of this \$3,150 change order is available in Org-Object 50008-57200.

TME/meb

Cc: John Rooney
Tom Eeg
Ara Molitor
Jon Dragotta
File

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 20200048 Roof Replacement - Wustum Museum

C.O. No. 1 ding Account Original Contract \$ 57,100.00
50008 57200 Previous C.O.'s —
 Contract Total \$ 57,100.00


Contractor Kaschak Roofing, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Build wall along Roof #11 and replace with standard gutter & fascia		\$1,720.00
2	Replaced failed wood nailer for gutter installation		\$1,430.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$3,150.00
	Change in Contract Amount due to this Change Order		\$3,150.00

Adjusted Contract Amount \$60,250.00

The time provided for completion in the contract is increased by 10 calendar days.
 This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by  Contractor 9-24-2020 Date

Recommended by _____ /Department _____ Date _____

Approved by _____ Finance Direc _____ Date _____

Approved by _____ oner of Put _____ Date _____

Authorized by Resolution No. _____ Date _____