

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 3
Contract #32-05 (K5-039)
"2005 LRIP Concrete Paving"

Attached is Change Order No. 3 for the above mentioned contract. Change Order #3 deducts an assessment for Liquidated Damages for exceeding the time of completion date for the project in the amount of -\$10,200.00.

Total funding for Contract #32-05 is as follows:

Original Contract Amount	=	\$497,061.00
Change Order #1	=	\$ 52,937.00
Change Order #2	=	\$ 23,952.50
Change Order #3	=	<u>\$-10,200.00</u>
Contract Amount to Date	=	\$563,750.50

This Contract was approved under Resolution No. #6538 of 6/21/05.

LLL/
Attachment

cc: Joy Hansche
File