

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

October 28, 2014

Legistar Item: 14-10695

TO: Alderman Jim Kaplan, Chairman
Public Works and Services Committee

FROM: John C. Rooney *JCR*
Asst. Comm. of Public Works/City Engineering

RE: Change Order No. 1, Contract 14-14 (K4-014), 2014 CCTV Services
& Manhole Inspection, Green Bay Pipe and TV.

The above contract is for the addition of 45 days to the contract. This change order reflects moving the completion date from November 13th to December 30th, 2014. The contractor encountered extra investigation work that requires more time than the contract has provided. This delay does not result in any financial change.

JCR:JRH
FILE 14-14

