

Office of the City Engineer

John C. Rooney, P.E.

Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262-636-9191
Fax: 262-636-9545

June 3, 2013

Legistar Item: 13-9028

To: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

From: John Rooney *JCR*
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 2, State Project ID: 1693-34-07 - Lake Michigan Pathway Phase 3

We are submitting Amendment No. 2 on the above contract in the amount of \$64,669.76. The City of Racine's share is 20% or \$12,933.95, and the State's share is 80% or \$51,735.81. This brings the total contract amount to \$244,375.48. The amendment is for additional retaining wall design, revised path location on the north segment, request for determination of eligibility of treatment plant and to extend the completion date from July 21, 2013 to March 1, 2014. Funding is available in Account 992.908.5620 – Lake Michigan Pathway Phases 3A and 3B.

The original contract was approved under Resolution No. 12-2943 of February 7, 2012.
Amendment No. 1 was approved under Resolution No. 12-3280 of August 21, 2012.

If the Committee agrees, the appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche
File