

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works/ City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

August 22, 2011

TO: Ald. Sandy Weidner, Public Works & Services Committee
FROM: John Rooney *JR*
Assistant Commissioner of Public Works/Engineering
DATE: August 22, 2011
SUBJECT: Change Order No. 1, Contract 24-11 (K1-024), Spring Street Bridge Restoration

Attached is Change Order No. 1, in the amount of \$98,855.40 for the above contract submitted by Lunda Construction Company.

This change order reflects additional work encountered during construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
991.520.5010	Spring Street Bridge Mill/Overlay	\$98,855.40

The original contract was awarded under Resolution # 11-2589 of June 6, 2011, in the amount of \$97,084.00.

cc: Joy Hansche
File (24-11)