

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

November 5, 2009

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 2, Contract 51-09(K9-052), 2009 Sidewalk Replacement
Phase II, AZAR L. L. C., Contractor

We are submitting Change Order No. 2 on the above contract which increases the contract time by ten (10) days. The revised completion date will now be November 13, 2009.

The original contract was approved in the amount of \$496,725.00 under Resolution No. 09-1527 of July 21, 2009. This change order does not change the contract dollar amount.

Cc: Joy Hansche
File 51-09