

**Parks, Recreation and
Cultural Services Department**



Tom Molbeck
Director
Mike Willis
Superintendent of
Parks
Jason Mars
Superintendent of
Recreation

August 12, 2025

TO: Alder David Maack, Chair
Public Works and Services Committee

FROM: Tom Molbeck, Director of Parks and Recreation

RE: Change Order No. 1 Contract 2025051 Graceland Cemetery Paving,
Asphalt Contractors, Inc., Contractor

The Parks, Recreation and Cultural Services Department are requesting Change Order No. 1 be approved of the above contract in the deduct of (\$24,504.94).

The original contract was approved in the amount of \$86,064.50 under Resolution No.0338-25 of 4/14/25.

Change Order No. 1 in the deduct of (\$24,504.94) will bring the contract total to \$61,559.56.

Funding is available in the following account:

ORG OBJECT	Description	Amount
45150 57110	Parks—land improvements	(\$24,504.94)
	Total	(\$24,504.94)

**CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**

Contract No. & Name # 2025051 Graceland Cemetery Paving

C. O. No.	1	Funding Account (s)	Original Contract	\$	86,064.50
		45050-57110	Previous C.O.'s	\$	
			Contract Total	\$	86,064.50

Contractor Asphalt Contractors, Inc

We mutually agree to the contract change order as herein delineated.


Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Reconciliation of Quantities	\$24,504.94	
Total Decrease		\$24,504.94	XXXXXXXXXX
Total Increase		XXXXXXXXXX	
Change in Contract Amount due to this Change Order		\$24,504.94	

Adjusted Contract Amount \$61,559.56


The time provided for completion in the contract is extended 31 days. This document shall become an amendment to the contract and all provisions apply hereto.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by

 Contractor
Date 8/12/25

Recommended by

 Engineer/Department Head
Date 8-13-25

Approved by

Finance Director

Date _____

Approved by

Commissioner of Public Works

Date _____

Authorized by Resolution No. _____

Date _____