

Office of the City Engineer

John C. Rooney, P.E.

Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262-636-9191
Fax: 262-636-9545

December 1, 2017

Legistar Item: 1184-17

To: Alderman Terry McCarthy, Chairman
Public Works and Services Committee

From: John Rooney 
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 4 to State Project ID: 2703-00-02, West 6th Street Bridge Project

We are submitting Amendment No. 4 on the above contract. Amendment No. 4 is a no cost amendment. The primary reason for this amendment is to revise the guidelines for payment of invoices.

The agreement was approved under Resolution 15-0207, dated May 19, 2015 in the not-to-exceed cost of \$398,902.13, with the City's share being \$79,780.43 (20%), and the State's share being \$319,121.17 (80%). Amendment No. 1 was approved under Resolution 15-0378, dated October 6, 2015 in the not-to-exceed amount of \$21,587.85, with the City's share being \$4,317.57 (20%) and the State's share being \$17,270.28 (80%). Amendment No. 2 was approved under Resolution 0241-16, dated 6/21/16 in the not-to-exceed amount of \$22,208.48, with the City's share being \$4,441.70 (20%) and the State's share being \$17,766.78 (80%). Amendment No. 3 was approved under Resolution 0010-17, dated January 17, 2017 in the not-to-exceed amount of \$29,339.35, with the City's share being \$5,867.87 (20%), and the State's share being \$23,471.48 (80%). The total contract cost is \$472,037.81.

Funding to defray the cost of the amendment is available in Org-Object 45040-57545, West 6th Street Bridge.

If the Committee agrees, appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche