

Department of Public Works

City Hall
730 Washington Avenue
Racine, WI 53403
(262) 636-9121 - Public Works
(262) 636-9166 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

November 18, 2024

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Change Order No 1, Contract 2024066 – 2024 Sanitary Sewer Repairs (RWP)
Genesis Excavators, Inc.

We are submitting Change Order No. 1 on the above contract in the amount of \$83,653.00.

The original contract was approved in the amount of \$478,086.00 under Resolution No. 0729-24 of September 3, 2024. This change order brings the contract total to \$561,739.00.

At the request of the Contractor, 10 additional workdays are added to the contract changing the Completion Date to December 13, 2024 due to change of conditions at the Blake Ave. location because of trench failure and additional pavement lost and backfilling.

Funding should be appropriated from the following accounts

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
22640 57560	Sanitary Sewer	\$83,653.00
	Total	\$83,653.00

