

Prism Project Number: 159416

Vendor No: 078489

AMENDMENT NO. 1 TO
AGREEMENT FOR CONSULTING SERVICES
BETWEEN RACINE WATER AND WASTEWATER UTILITIES
AND BROWN AND CALDWELL
FOR NORTH MAIN AND GOULD RELIEF SEWER PRELIMINARY ENGINEERING
SERVICES

THIS AMENDMENT NO. 1 to the Agreement for Consulting Services dated May 31, 2024 between Racine Water and Wastewater Utilities, hereinafter referred to as "Client", and Brown and Caldwell, a California corporation, hereinafter referred to as "Consultant," is made and entered into this _____ day of _____, 2024.

RECITALS:

WHEREAS, Client and Consultant entered into an agreement for consulting services dated December 15, 2022 (hereinafter referred to as the "Agreement");

WHEREAS, in Article I of the Agreement, Client and Consultant agreed that certain of the work contemplated to be performed by Consultant was not anticipated at the time of execution of the Agreement;

WHEREAS, Client desires to expand the Scope of Services to include monitoring well abandonment; and

NOW, THEREFORE, Client and Consultant agree to amend the Agreement as follows:

I. SCOPE OF CONSULTING SERVICES

The Scope of Services in the Agreement for Task 230 Geotechnical Investigation is amended as follows:

- Submit a Street Opening Permit Application to the City of Racine Engineering Department to permit monitoring well abandonment.
- Coordinate and schedule the abandonment of eight monitoring wells
 - Provide traffic control
 - Remove protective cover, drill out PVC to 30 inches below grade, fill well with liquid grout and bentonite chips
 - Patch roadway
- Complete and submit well abandonment forms to WDNR
- Provide general project and task management as needed to complete the additional scope of work

II. SCHEDULE

Consultant is authorized to proceed with the modified Scope of Services effective on the date of this Amendment. Well abandonment is anticipated to occur in July, but is somewhat weather dependent. The full modified Scope of Services is anticipated to be completed by August 31, 2024.

III. COMPENSATION

Sufficient fudding remains on the current contract to complete this work under the current Phase 002 Preliminary Design, Task 230 Geotechnical Investigation budget.

All other terms and conditions of the Agreement and any amendments thereto remain unchanged.

BROWN AND CALDWELL

RACINE WATER AND WASTEWATER UTILITIES

Signature: 

Signature: _____

Printed Name: Tracy Ekola

Printed Name: _____

Title: Vice President

Title: _____