

Office of the City Engineer

John C. Rooney, P.E.

Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262-636-9191
Fax: 262-636-9545

April 3, 2014

Legistar Item: 14-9985

To: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

From: John Rooney 
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 2 to State Contract ID: 2350-00-00, Hamilton Street/Douglas Avenue
(STH 32) – Main Street to Goold Street (K2-011) Graef-USA, Inc., Consultant

We are submitting Amendment No. 2 on the above contract in the not-to-exceed amount of \$50,827.48. This amendment is to provide time for additional plat work, prepare historical Determination of Eligibility and Determination of No Adverse Effect and to sublet the review of a roundabout design to a certified roundabout designer.

The three-party agreement with Graef-USA, Inc., WisDOT and the City of Racine was approved under Resolution 12-3404 of November 7, 2012 in the not-to-exceed amount of \$671,653.44, which is funded 75% by the State of Wisconsin, or \$503,740.08, and 25% by the City of Racine, or \$167,913.36. Amendment No. 1 was approved under Resolution 13-0193 of May 7, 2013. This was for a date extension only and there was no change in contract price. Amendment No. 2 is funded 75% by the State of Wisconsin, or \$38,120.61, and 25% by the City of Racine, or \$12,706.87, and brings the total of the contract to \$722,480.92. Funding is available in Account 994.908.5180, Douglas – Main to Goold.

If the Committee agrees, appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche